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DRAINAGE PROJECTS
Wilchester West @ @ m [@ @{E @
540 Days
August 2004
October 2005

Construct drainage improvements for the Wilchester West neighborhoods; project
constructed relief storm sewer necessary to alleviate hydraulic conditions that cause

localized flooding problems throughout the area due to insufficient pipe capacity.
This project is complete. Total cost: $4.7 million.

Wilchester, Memorial Way and Memorial Trails

TBD

Design is nearing completion. Construction is scheduled for FY06
TBD

SWMP project to construct drainage improvements for the Wilchester and Memorial Way

" neighbotrhoods; project will construct relief storm sewer necessary to alleviate hydraulic

conditions that cause localized flooding problems throughout the area due to insufficient
pipe capacity.
5.5M allocated for Construction.

Buffalo Bayou Detention Pond

TBD

Design complete. Construction scheduled for June/July 2006.

TBD

SWMP project to construct a detention pond for mitigation of the increased peak resulting

from various storm sewer drainage projects planned for the Memorial area; project location
is Key Map 489,491.

1.27M allocated for Construction.

Sherwood Forest

CLR (Preliminary engineering report)
Storm Water Maintenance Program (SWMP) / Thompson
300

Design scheduied for FY 2007. Construction scheduled for FY 2008.

TBD

Construct drainage improvements for the Sherwood Forest neighborhoods; project will
construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized
flooding problems throughout the area due to insufficient pipe capacity.

300k allocated for Design. 5m allocated for Construction.

Yorkshire and Nottingham
TBD

Design scheduled for FY 2006. Construction scheduled for FY 2008.
TBD
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Construct drainage improvements for the Yorkshire and Nottingham neighborhoods;
project will construct relief storm sewer necessary to alleviate hydraulic conditions that

cause localized flooding problems throughout the area due to insufficient pipe capacity.
5.5m allocated for Construction.

Kirby Storm Sewer Relief II (Neighborhood Reconstruction)

650

Design scheduled to begin in FY 2006. Construction scheduled for FY 2008.

TBD

Construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized
flooding problems due to insufficient pipe capacity in area bounded approximately by
Westheimer on the south, River Oaks Boulevard on the west, Inwood on the north and
Kirby on the east.

650k allocated for Engineering. 7.2M allocated for Construction.

Rustling Oaks and Fonn Villas

TBD

Design scheduled to begin in FY 2005. Construction scheduled for FY 2008.

TBD

Construct drainage improvements for the Rustling Oaks and Fonn Villas neighborhoods;
project will construct relief storm sewer necessary to alleviate hydraulic conditions that

cause localized flooding problems throughout the area due to insufficient pipe capacity.
3M allocated for Construction.

Lakeside Place, Village West, Ashford Village

818

Engineering scheduled for FY 2007. Construction scheduled for FY2009.

"TBD
Construct drainage improvements for the area bounded approximately by Riverview,
Westheimer, Hayes, and Gray Falls; project will construct relief storm sewer necessary to
alleviate hydraulic conditions that cause localized flooding problems throughout the area
due to insufficient pipe capacity and high volume of sheet flow.
818k allocated for Design. 3.763M allocated for Construction.

Kirkwood and Briar Forest Area Drainage Improvements

450

Engineering scheduled for FY 2008. Construction scheduled for FY20190.

TBD

Construct drainage improvements for the Heathwood, Ashford Forest, Lakeview Forest and
Woods of Lakeside area along Kirkwood, Briar Forest and select neighborhood streets to be
determined between Kirkwood and Dairy Ashford; project will include the construction of
relief storm sewers necessary to alleviate hydraulic conditions that cause localized flooding
problems throughout the area due to insufficient pipe capacity.

This project has been delayed by one year (previously FY 2007 engineering and FY 2009
construction) due to funding.

Upper Kirby

TBD

Construction scheduled for FY2009.

TBD

Three phase project to construct improved storm sewer system for an area bounded
approximately by Westheimer, Wroxton, Hazard, and Claremont/Buffalo Speedway with
multiple reports of structural flooding.

This project has been delayed by one year (previously FY 2008 construction) due to funding
and an increase in cost from $5M to $5.75M.
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Ashford Village, Nottingham Forest, Braes Village

340

Engineering scheduled for FY 2007. Construction scheduled for FY2009.

TBD

Project to construct improved storm sewer system to serve two separate areas in the Buffalo
Bayou watershed bound approximately by the Bayou and Memorial Drive with multiple
reports of structural flooding; project will include required piping, sheet flow modifications
or detention to reduce the risk of structural flooding during 100-year, 1% probability
rainfall events.

The cost of this project has been revised from $1.7M to $1.904M.

River Oaks Phases I, II, III (This project is primarily District D)

TBD

Design scheduled for FY 2007. Construction scheduled for FY2009.

TBD

Three phase project to construct drainage improvements for the area bounded
approximately by Buffalo Bayou, Westheimer, McDuffie, and Kirby Drive with muitiple
reports of structural flooding; project will include required piping, sheet flow modifications
or detention to reduce the risk of structural flooding during 100-year, 1% probability
rainfall events.

The phasing of this of this project has been revised with a corresponding cost revision from
$8.49M to 35.830M.

Drainage projects requested by the District G office but not included in the 2006-

2010 CIP:

Westchester Neighborhood Drainage Project
Tanglewilde Neighborhood Drainage Project
Nottingham West Neighborhood Drainage Project
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Start Date:
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N-0750
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Start Date:
End Date:
Scope:

STREET AND BRIDGE PROJECTS

Briargrove Neighborhood Street Reconstruction (NSR 436B) Phase 111

540
August 2005
February 2007

The third of three phases of an NSR project to provide the design and construction of 27-
foot wide 8” reinforced pavement with 6” curb and driveways up to the Right of Way,
including gutters, sidewalks, street lighting, underground utilities, and tree protection;
streets include Briar Ridge, Briargrove, Briarhurst, Briarmead, Burgoyne, Ella Lee, Locke

Lane, Meadow Lake, Olympia, Overbrook, Piping Rock, and Wickersham; Phase II1
construction funded by METRO.

San Felipe Reconstruction: Yorktown to Fountainview

TBD

Currently in construction.
TBD

Phase I will include Yorktown to Chimney Rock- contractor was slow to mobilize at start
of project and is working to recover schedule. Phase II will include Chimney Rock to
Fountainview; Project provides for the removal of existing roadway and design and
construction of two 35 foot wide, three lane concrete pavement with raised median, curbs,

sidewalks, and necessary underground utilities; Phase I construction funded by City of
Houston and Phase II construction funded by METRO.
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Request to maintain funding and schedule.

Rogerdale Street Widening: Westheimer to Harwin

TBD

Council construction award scheduled for FY 2006.
TBD

Project provides for right-of-way acquisition, engineering, and construction of four lane
concrete road with curbs, sidewalks, and necessary underground utilities.

This project has been delayed one year (previously FY 2005 construction) due to
continuing acquisition of additional street Right of Way for the relocation of private
utilities in the Westchase District. The cost has also increased from $3M to $3.171M.

Hayes Street Paving: Westheimer to Lakeside Place

TBD

Construction for Phase I in FY 2006 and Phase II in FY 2009.

TBD

Phase I is Westheimer to Briar Forest, Phase II is Briar Forest to Lakeside Place; project
provides acquisition, engineering, and construction of concrete roadway with curbs,
sidewalks, street lighting and necessary underground utilities; project will improve the
safety of pedestrians by providing sidewalks on both sides of street and will improve traffic
flow/circulation and drainage in the service area;

Phase 1 will be constructed in FY 06 at a cost of 34M from METRO and City of Houston
funding and Phase I has been delayed one year (previously FY 2008 construction) at a
cost of 83M with funding source TBD (previously METRO funding).

Briarbend Neighborhood Street Reconstruction (NSR 466)

TBD

" This project is funded and scheduled for FY2008.
TBD

An NSR project to provide the engineering and construction of 27-foot wide 8” reinforced
pavement with 6 curb and driveways up to the Right of Way, including gutters, sidewalks,
street lighting, underground utilities, and tree protection; streets include Burgoyne, Chevy
Chase, Del Monte, Ella Lee, Meadow Lake, Overbrook Piping Rock, Stoney Brook, and
Wickersham; design funded by City of Houston and construction funded by METRO.

Lakeview Neighborhood Street Reconstruction (NSR 438, 438A)

TBD

Phase 11 is scheduled for construction in FY 2007
TBD

An NSR project to provide the engineering and construction of 27-foot wide 8” reinforced
pavement with 6” curb and driveways up to the Right of Way, including gutters, sidewalks,
street lighting, underground utilities, and tree protection; streets in Phase 11 in District G
include Huckleberry, Peckham, and Persa; Phase I funded by $4M from METRO

Tanglewood, Thornwood Neighborhood Street Reconstruction (NSR 454)

TBD

Project scheduled for design in FY 2009.
TBD

A multi-phase NSR project to provide the engineering and construction of reinforced
pavement with curbs and driveways up to the Right of Way, including gutters, sidewalks,
street lighting, underground utilities, and tree protection; streets in Tanglewood include
Bordley, Candlewood, Cedar Creek, Doliver, Fieldwood, Holly Springs, Huckleberry,
Longmont, Lynbrook, Meadow Lake, Rocky River, Spring Park, Sturbridge, Sugar Hill,

Tilbury, and Tupper Lake; streets in Thornwood include Kimberley
Funds allocated: 33 million



N-0749 METRO Project: Old Westheimer Road Reconstruction:
Alief Clodine to Westheimer

Total days: 320 days

Start Date: March 22, 2004

End Date: February 4, 2005

Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane
concrete road with curbs, sidewalks, and necessary underground utilities.

2005 Note: Street construction is complete and installation of ADA ramps, signal lights, and TranStar
cameras is in progress.

N-0692 Uptown TIRZ Project: San Felipe Reconstruction:

West Loop 610 to Sage

Total days: TBD

Start Date: Construction is scheduled for FY2006.

End Date: TBD

Scope: Project provides for Right of Way acquisition, engineering and construction of two 34

divided concrete roadways with curbs, sidewalks, lighting, and necessary underground
utilities including storm drainage; project will improve traffic flow/circulation and reduce
traffic congestion and hazards in the service area

2005 Note: This project is under design and is entirely funded by the Uptown TIRZ; Right of Way
acquisition continues and engineering. Cost: $6.7 million.

N-0798 Memorial Drive: Kirkwood to Nottingham Oaks Trail

Total days: TBD

Start Date: Design is scheduled for FY 2009

End Date: TBD

Scope: Project provides for the engineering and reconstruction of Memorial Drive with concrete

paving, curbs, sidewalks, street lighting and necessary underground utilities as needed;

improvements will upgrade existing roadway to major thoroughfare standards, improve
traffic flow/circulation and drainage in the service area.

2006-2010 CIP: Funds allocated: $1,350,000

N-0803 Kirby Reconstruction: San Felipe to Westheimer

Total days: TBD

Start Date: Design is scheduled for FY 2009

End Date: TBD

Scope: Project provides the engineering and construction for the reconstruction of the existing

concrete roadway with curbs, sidewalks, street lighting and underground utilities;
deterioration of existing pavement and future traffic volume requires that the roadway be

reconstructed.
2006-2010 CIP: Funds allocated: $700,000
N-0795 N. Eldridge Parkway Widening: Memorial to I-10
Total days: TBD
Start Date: Design is scheduled for FY 2009
End Date: TBD
Scope: Project provides for widening N. Eldridge Parkway from two 24’ wide concrete roadways

to two 33 wide concrete roadways; project will improve traffic flow/circulation and reduce
traffic congestion and hazards.

2006-2010 CIP: Funds allocated: $400,000

N-1321 Eldridge Bridge Rehabilitation: South Bound to Brays Bayou
Total days: TBD

Start Date: Construction is scheduled for FY 2010

End Date: TBD



Scope: Project provides the engineering and construction for the design and rehabilitation of the

Eldridge Bridge over Brays Bayou; existing bridge has a below-standard inspection report
and has deteriorated to the point of requiring replacement.

2006-2010 CIP: Cost: $135,000; funding for project construction is anticipated to come from TXDOT.

Street and Bridge projects requested by the District G office but not included in the

2006-2010 CIP:

Memorial Drive Reconstruction (Gessner to Eldridge) with curbs, gutters, and turn lanes — Note: Design of
Kirkwood to Nottingham Oaks Trail, the first segment of this comprehensive project, was
included in the new CIP as N-0798.

Wilcrest Reconstruction (I-10 to Westheimer)

Gessner Widening from four lanes to six lanes (Westheimer to Richmond)

Westpark Widening (Wilcrest to Dairy Ashford)

Hilicroft Reconstruction from (Westheimer to Richmond; Richmond to Westpark is District C)- Note: Hillcroft
received overlay in January 2005

Richmond Reconstruction (Hillcroft to Gessner;) — Note: District G office has been advised that this street segment
will receive overlay

Dairy Ashford Reconstruction (I-10 to Richmond)

Point Repairs on Richmond (Beltway 8 to Hayes Road) — Note: District G office has been advised that this street
segment will see maintenance

FIRE STATION PROJECTS
C-0061 Fire Station 86 — 14100 Briar Forest
Total days: 365
Start Date: June 2004
End Date: "February 2006
Scope: Project provides for the acquisition, design and construction of a new fire station with

equipment. This station will house an engine, ambulance and a squad.
2006Note: Project complete. Grand Opening: Tuesday, February 21, 2006, 12pm.

POLICE STATION PROJECTS

G-0200 Waestside Police Station Rehabilitation — 3203 S. Dairy Ashford

Total days: 360

Start Date: May 2005

End Date: May 2006

Scope: Project provides for the rehabilitation of the facility, which was damaged by ground floor

slab upheaval and water infiltration. Upheaval has produced cracked, uneven floors and
walls, broken glass and non-working doors.
2006Note: Project is under construction.



